Remedial Action Implementation Update
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Update on RA activities in progress

— IR Sites 07 and 18 Soil Cover

— Parcels B, D-1, and G Soil Hotspot Remediation
— Parcels D-1 and G Soil Stockpile Removal

IR Sites 07 and 18 Soil Cover Design Details
RA Completion Schedule

RA Implementation Photos
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IR Sites 07 and 18 Soil Cover

e Remobilized soil offloading barge and began cover soil import
at a rate of 3,600 tons per day

e Imported and placed approx. 31,600 tons (including period
prior to wet weather delay) (approx 30% of soil cover)

e Demarcation layer installation in progress (orange filter fabric
with detectable tape place along 10’ squares)

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G
Soil Stockpile Removal

e Field work complete and Internal Draft RACR submitted to the
Navy for review
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Soil Cover Design
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Soil Cover Details
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RA Completion Schedule

IR Sites 07 and 18 RA

e Import and Place Soil Cover Material:
e Finish Grading and Fence Installation:
e Seeding and Soil Stabilization:

o Sijte Cleanup and Demobilization:

e (CDPH Post-Cover Scan of Sites 07 & 18:
e Draft RACR:

e Final RACR and RA Fact Sheet:

Parcels B, D-1, and G Hot Spots and Stockpiles
e Draft RACR:
e Final RACR and RA Fact Sheet:
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Apr 18 — May 31
June 1 —June 14
Jun 14 — Jun 28
Jun 28 — Jun 30
> Jul 11 (TBD)
Sept 15

Nov 17

May 30
Jul 30



Barge Offloading Select Fill for Soil Cover
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Low Ground Pressure Bulldozer Spreading Soil
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Smooth Drum Compactor Compacting Soil
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Compaction Testing
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Soil Placement on Hillside
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Soil Import, Placement, nd Compaction
Operation
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